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Attachment 1

300 Area Facility Transition General Topics Project Managers' Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003,11:30 a.m. - 12:00 p.m.

AGENDA

1. Introduction(s)

2. Previous meeting minutes

3. M-92 Special Case Waste (SCW) status

- 324 Building
- 327 Building

4. Other topics/discussion

a. 327 Building status

b. Quarterly Milestone Review / IAMIT meeting

c. LDR self-assessments status

d. Other

- 300 WATS

5. Action items

6. Schedule next meeting



Attachment 2

300 Area Facility Transition General Topics Project Managers' Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003, 11:30 a.m. - 12:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Introduction(s)

C. Haas (FH), the 324/327 ECO, is taking over responsibilities from D. Rasmussen (FH),
and will be conducting the Project Manager Meetings (PMM).

2. Previous meeting minutes

The November 20, 2002 PMM minutes are being routed for comment.

3. M-92 Special Case Waste (SCW) status

- 324 Building
- 327 Building

C. Haas (FH) stated that the status of the special case waste has not changed since the last
PMM held November 20, 2002.

4. Other topics/discussion

a. 327 Building status

C. Haas (FH) reported that 327 is currently in a standby mode, pending the award of the
new River Corridor contract. The majority of the people from 327 have been reassigned
to 324 and other areas.

b. Quarterly Milestone Review/IAMIT meeting

The December 17, 2002 quarterly milestone review meeting presentation (Attachment 5)
was handed out during the 324 REC/HLV PMM that immediately preceded this meeting.

c. LDR self-assessment status

C. Haas (FH) stated that the 324 and 327 Buildings LDR storage assessments have been
completed, and the final assessment report is expected to be available by the next PMM.
A schedule (Attachment 4) for some ofthe 300 Area FSS facilities that are scheduled to
have assessments performed early this calendar year was provided.



d. Other

R. Bond (Ecology) inquired on behalf of G. Davis (Ecology) about the status of the 313
Building, which was leased to Kaiser. D. Templeton (RL) stated that Fluor Hanford has
taken over responsibility for the building, and that there has been some isolation work
going on in an effort to get it into a minimum safe surveillance and maintenance mode. S.
Luke (FH) stated that the 313 Building will fall under the 300 WATS RCRA closure and
Class 1 modification (see 300 Area WATS discussion). D. Evans (RL) added that it will
be several years before 313 reaches final closure, since it is a River Corridor Contract
Phase II building.

R. Bond (Ecology) inquired about the 325 Building (PNNL facility) Special Case Waste
(SCW). D. Evans (RL) stated it was his understanding from PNNL Programs that all of
the 325 Building SCW has been removed, satisfying PNNL's portion of M-92-16.

R. Bond (Ecology) asked about the 340 Facility. D. Evans (RL) explained that the 340
Facility and the retention basins have been moved under the DOE-RL Waste
Management group to go with the 310 TEDF Facility, because part of their disposal
activity still uses the retention basins, involving some of the electrical utilities in the 340
Facility. A resolution regarding the heel in the tanks in the 340 Facility has not been
made.

R. Bond (Ecology) asked about shipments of uranium from the 300 Area. D. Evans (RL)
responded that the Hanford Site Solid Waste Environmental Impact Statement (HSW-
EIS) is being developed. It is still the overall plan to ship the uranium out of the 300
Area before the end of 2006 in accordance with the target TPA Milestone.

- 300 Area WATS

S. Luke (FH) reported that a Class I modification to the Hanford Facility RCRA Permit
for the 300 WATS Facility will be submitted to Ecology. Due to L. Ruud's (Ecology)
directive to streamline the Hanford Facility Permit, several closure plans and Part A's
are being removed from the Hanford Permit. Since the 300 WATS has been partially
closed, the Class I modification is being generated as a tracking device for required
annual inspections until final closure of the unit.

5. Action items

There were no action items to status.

6. Schedule next meeting

The next meeting was scheduled for March 19, 2003, at 11:30 a.m. in the Federal Building in
Richland, WA.



Attachment 3

300 Area Facility Transition General Topics Project Managers' Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003,11:30 a.m. -12:00 p.m.

Attendance List



300 Area Facility Transition General Topics
Project Managers' Meeting
Federal BuildingfRoom 554

Richland, Washington

January 23, 2003
11:30 a.m. - 12:00 p.m.

ATTENDANCE LIST

Original included in hard copy.
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Attachment 4

300 Area Facility Transition General Topics Project Managers' Meeting

Federal Building, Room 554, Richland, Washington

January 23, 2003, 11:30 a.m. - 12:00 p.m.

LDR Storage Assessments/DOE-RL LDR Storage Assessment Schedule



LDR Storage Assessments

• 324 and 327 Buildings LDR Storage Assessments have been completed.

n Final assessment report expected to be issued in the next couple of weeks.

• 300 Area Facilities LDR Storage Assessments will be completed per attached schedule.

n Facilities include 333, 314, 3708, and 309.



DOE-RL LDR Storage Assessment Schedule
DOE LDR Storage
Assessment period

Assessment scope/Facility Responsible contractor

1 st quarter CY2002 224-T FH: RL will issue assessment report
per June 25, 2002 letter.

2nd quarter CY2002 3720 PNNL

3rd quarter CY2002 327 FH' FH will complete assessment

4th q uarter CY2002 324 FH' FH will complete assessment

Ist quarter CY2003 333

314

FH'

2nd quarter CY2003 3703

309

3711

Fli'

3rd quarter CY2003 300 Area General No clear ownership. F']i will perform a
cooperative review with other site

organizations.

4th uarter CY2003 340/340A/340B/300-RLWS FH'

lst q uarter CY2004 K Basin East FFl

2nd quarter CY2004 K Basin West Fl l

100 Area Reactor Auxiliaries
cxcludin reactors

13111'

3rd quarter CY2004 100 Area General (everything but
reactors and reactor auxiliaries)

13H1'

4th q uarter CY2004 SNPComplc.e fH

I st quarter CY2005 252U

2711E

241-C.C

FH

2nd quarter CY2005 615-4

ERDF

BHI'

3rd uartcr CY2005 T Plant FH

4th quarter CY2005 200 Area General

- 200 Area North

- Railcar sta in+ areas

PH

IstquarterC:Y2006 231-7..

241-Z-361

FFl

2nd quarter CY2006 61MUSTS (200 Area non tank tnrms
not associated with buildin s

FH

3rd q uarter CY2006 400 Area General - 4734D FH

4th uartcr CY2006 224-B FH

1 st quarter CY2007 242-B,'E3L FH

1 = will be transitioned to new River Corridor Contractor



Attachment 5

300 Area Facility Transition General Topics Project Managers' Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003,11:30 a.m. - 12:00 p.m.

Presentation from December 17, 2002,
Tri-Party Agreement Quarterly Milestone Review Meeting



324 Facility Stabilization
Milestone TPA-M-89

.'_' ^ ` . .

IAMIT Meeting December 17, 2002
Tri-Party Agreement
Quarterly Milestone Review Report

Ecology Program Manager - FW Bond
DOE-RL Program Manager - JP Sands

FH Environmental Sponsor- DH Vu
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Active Milestone Overview
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Milestone Descri ption Date Status

M-89-00 Complete closure of non-permitted mixed 10/31/05 In Progress
waste units in the 324 Building REC B-Cell,
REC D-Cell and the high-level vault



Program Manager's Assessment
Since last quarterly review
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Environmental - Excellent

o Activities related to completion of the M-89-00 milestone have
been conducted in compliance with environmental regulations.
No adverse impacts to the environment have occurred .

Safety - Excellent
o Activities related to completion of the M-89-00 milestone have

been conducted safely during the last quarter

Cost - Good
0 324 Building Spent Nuclear Fuel (SNF) activities were

completed within budget and on schedule



Program Manager's Assessment
Since last quarterly review
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Schedule - Excellent

o Completed transfer of five Pressurized Water Reactor (PWR)
Spent Nuclear Fuel (SNF) assemblies.

o Completed consolidation and removal of the remaining 324
Building SNF, including the Boiled Water Reactor (BWR) fuel
assemblies stored in B-Cell and loose BWR and PWR pins
stored in B and D cells.

o Completed packaging and shipment of SNF segments and
fragments (identified in the Special Case Waste Project
Management Plan).



Significant Accomplishments
Since last quarterly review

M-89-00

o Completed BWR fuel rod consolidation, handling, packaging and

shipment activities ahead of schedule.

o Completed packaging and shipment of the Spent
and Fragments (identified in Special Case Waste
Management Plan).

Fuel Segments
Project



Significant Planned Actions
Next three months

M-89-00.. r.

o Continue SNF support equipment size reduction activities.

o Initiate removal of SNF racks from B-Cell to provide access for
removal of any inaccessible debris.



Project Summary

o Closure activities are continuing: Transfer of 324 Building
Spent Nuclear Fuel (SNF) was completed on schedule.
Removal of SNF and SNF racks from B-Cell will provide
access for remaining floor debris/material and will facilitate
subsequent M-89-00 activities.

o Delays to approval of the HSW-EIS could potentially impact
waste destined for the burial grounds due to lack of storage
capacity. The current path forward for disposition waste
from the 324 building will be through CERCLA, with disposal
occurring at ERDF. The ERDF is covered by a ROD and will
not be impacted by delays to the HSW-EIS. EE/CAs that will
be developed for 324 disposition activities will more
accurately assess potential impacts to the 324 bldg. D&D
schedule.
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ry Disposition of the 300 Area Surplus
Facilities

IAMIT Meeting December 17, 2002
Tri-Party Agreement
Quarterly Milestone Review Report

Milestone TPA-M-094

Ecology Program Manager- FW Bond
DOE-RL Program Manager- JP Sands
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Active Milestone Overview
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Milestone Description Date

M-94-00 Complete disposition of 300 Area Surplus Facilities 9/30/2018

Completion of facility disposition is defined as the completion of deactivation, decontamination,
and decommissioning, and obtain EPA and/or Ecology approval of the appropriate project
closeout documents

M-94-01
Submit a schedule and TPA milestones to complete disposition of the following surplus facilities: 11/30/03
303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 3248, 327.

M-94-02 Submit an amendment to the existing 321 Building REC/HLV closure plan, DOE/RL-96-73, Rev 1, 7/30/02
for Ecology review and approval. The amendment shall change the existing closure plan path (Amendment
from clean closure to a path where the high risk materials and wastes are removed from the submitted to
facility followed by complete disposition. Ecology on

7/30/02)

Complete disposition of the following surplus facilities: 303M, 332, 333, 334, 334A, 3221, 3222,
M-094-03 3223, 3224, 3225, 324, 3248, 327 9/30/2010

Submit a schedule and Tri-Party Agreement milestones to complete disposition of the surplus

M-094-04 facilities in the 300 Area and identify the 300 Area facilities and associated waste sites that will 8/30/2005
remain past the M-094-00 completion date.



Project Summary

-^.^ 1 .. .:.f.
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a Completed workshop meetings on the 324

Radiochemical Engineering Cells/High-Level Vault

Closure Plan (REC/HLV) Amendment. Ecology

comments were incorporated and the amendment

was re-transmitted to Ecology on 12/11/02 for

approval.

^ Outyear M-094 series milestones will be transitioned

following award of the Hanford River Corridor

Contract.
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Nuclear Materials and FacilitY Stabilization

...,^

IAMIT Meeting December 17, 2002
Tri-Party Agreement
Quarterly Milestone Review Report

Milestone TPA-M-92

Ecology Program Manager- FW Bond
DOE-RL Program Manager- DT Evans

FH Environmental Sponsor - DH Vu



Milestone 1l1-92-00 Interim Milestones and

Target Dates

h - ^^K

Milestone Description Target Date Status

M-92-00 Complete acquisition of new facilities, modification of existing facilities, and/or modification of TBD TBD
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site
cesium and strontium capsules (Cs/Sr), bulk sodium (Na), and 300 Area Special Case Waste
(SCW). __.--

M-92-01 Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/09 On
facilities, and/or modification of planned facilities necessary for sitewide consolidation and schedule
storage prior to commercial use or treatment and/or repackaging by DOE-TWRS.

M-92-05 Inclusion of Hanford Site Cs/Sr "treatment and/or repackaging parameters" in DOE TWRS 6/30/03 In ORP

Phase II Request for Proposals (treatment and/or repackaging of all remaining Cs/Sr). Review

MX-92-06- Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/01 Complete
T01 facilities, and/or modification of planned facilities necessary for the storage,

treatment/processing, and disposal/disposition of all Hanford Site U.

Complete the disposal/disposition of -5 metric tons of U02 source materials located in the 300
Area Fuels Supply Shutdown Facilities and source material located in 325 and 2718-E and
complete the disposition of -235 metric tons of uranium billets located in the 300 Area.

MX-92-06- Complete the disposal/disposition of -13S metric tons of un-irradiated contaminated fuel 9/30/06 On
T02 located in the 300 Area and 5 metric tons of misc U source material located in all 300 and 200 Schedule

Area Fuel Supply Shutdown (FSS) Facilities, and complete the disposal/disposition of -82S
metric tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities.

M-92-09 Complete acquisition of new facilities, modification of existing facilities, and/or modification of
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site In Abeyance Change

sodium Request

M-92-10 Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Change

Agreement Action Plan Section 11.5. In Abeyance Request



Milestone Ma92-00 Interim Milestones and

Target Dates (coiItyd)

....E..

Milestone Description Target Dat Status

MX-92-11-TO1 Complete disposition options for all Hanford non-radioactive sodium. 9/30/04
On schedule

M-92-12 Complete acquisition of new facilities, modification of existing facilities, and/or 9/30/06 On schedule
modification of planned facilities necessary for consolidated storage, prior to disposal
of Hanford Site 300 Area SCW and materials.

M-92-13 Submit 300 Area SCW PMP to Ecology pursuant to Agreement Action Plan, Section 9/30/00 Complete
11.5.

M-92-14 9/30/02 Complete
Complete removal and transfer, and initiate storage of Phase I 300 Area SCW and
materials. Phase I inventory will consist of, at minimum, one-third the total curie
ccntenr.of all 300 Area cnN..--

M-92-15
Complete removal and transfer, and initiate storage of Phase 11300 Area SCW and

9/30/04 Complete

materials. Phase II inventory will consist of, at minimum, half the remaining curie
_conrent of z00-Area cCW - - -.

M-92-16
Complete removal and transfer and initiate storage of Phase 111300 Area SCW and

9/30/06 On schedule

materials.
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I'rogram Manager's Assessment
since last quarterly review

Environmental - Excellent
No negative environmental impacts or issues have arisen out of
the storage and/or handling, packaging, or transportation of the
Special Case Waste (SCW) inventory

Safety - Excellent
No negative safety impacts or issues have arisen out of the
storage and/or handling, packaging, or transportation of the SCW
inventory

Budget - Excellent
mm Key milestone M-92 activities are being completed within budget
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Program Manager's Assessment (contyd)
since last quarterly review

Schedule - Good
zmm MX-92-06-T02

Awaiting approval of Solid Waste EIS to complete disposition of
825 tons of uranium remaining in 300 Area

--j^m M-92-09 and M-92-10
e A draft change request has been submitted to reinstate these
milestones with revised due dates

^- MX-92-11-T01

3F :4

® All small diameter sodium wetted piping has been shipped to
the offsite treatment facility

g The Cold Trap will be sent to ANL-W for recycle
A Statement of Work (part of the RFP) for cleaning sodium
residue from the two large tanks in 337B is in final signoff.

M-92-16

^ The 327 Special Case Waste activities continued ahead of
schedule.



Significant Planned Actions
next three months

f, M-92-09 and M-92-10
tp= Action on the change request to reinstate these milestones is on hold

until the FFTF milestones have been resolved
a MX-92-06-T02

^^ If funded, revise existing Safety Analysis Report for Packaging (SARP)
to allow on-site shipment of remaining 825 metric tons of fuel
assembly.

,^.

a MX-92-11-TO1
mm Establish contract for cleaning the sodium residuals from 3718M

storage tank and 337B Composite Reactor Component Test Activity
(CRCTA) vessel. The contract will be for conversion of the residuals
to useable caustic; final rinsing and drying of the vessels will be self-
performed

am Ship the 337B sodium cold trap to an offsite treatment center
m M-92-16

tram Ahead of schedule, no activities planned for any packaging and
shipment of SCW items at the 327 facility.



Project Summary

^ M-92-05: To be covered in ORP Milestone Review

MX-92-06-T02: On schedule

M-92-09: Negotiating draft change request

^-=- ^ M-92-10: Negotiating draft change request

MX-92-11-T01: On schedule^^.

^ M-92-15: Complete

.} . ^ M-92-16: On schedule. No further work planned at 327
. , ^

Building until the new River Corridor Contract is awarded
.... . .-'a:x..._.
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